6/9/2020
CAPITAL TRANSPORTATION PROJECTS OVERVIEW

Completed: 2019

S. 54 St. Path

EWEB Path Wayfinding and Safety Improvements

Glenwood 14™ Street Bike Route Wayfinding

Rectangular Rapid Flashing Beacon Conversions — 3 locations EWEB Path & S. 42" and Holly
S.32"/Agnes Stewart Rectangular Rapid Flashing Beacon (RRFB) Crosswalk
Thurston MS RRFB Crosswalk

Riverbend Elem. / 51° Crosswalk Enhancement

Main Street PHB Crossing between 66"/67t"

14" Overlay: Main to ‘B’ and ‘E’ to ‘G’ (Bond)

Commercial Overlay: 42" west to N/S Commercial (Bond)

East Springfield Entrance Sign

Estimated Completion: 2020

19'"/Marcola Intersection Analysis

West D Street Improvements Design

4% Street Bike Route

Virginia/Daisy Bikeway Project Phase 1A Stormwater/ADA/Overlay (42" St to just west of 515t PI)
(just received bids)

Olympic Overlay: Aspen to Prescott (Bond)

42" Overlay: Main to IP (Bond)

Mohawk Overlay (Bond)

Centennial Overlay: Aspen to Prescott (Bond)

Traffic Signal Modernization

SRTS School Crossing Improvements (21%/’H’ RRFB and bulb-out, ‘G’ Street in front of Two Rivers
- Dos Rios, ADA ramps and crosswalk on 5% Street @ ‘M’)

64" Street ADA Ramp

Slurry seal projects

Estimated Completion: 2021

Franklin Phase 2 Design (Mississippi to just east of Henderson)

W.’D’ Street Bike Improvements

SRTS School Crossing Improvement — RRFB at Mt. Vernon Elementary on Jasper Rd @ Dondea
Highbanks/58" Overlay (Bond)

Thurston Overlay (Bond)

Gateway/Kruse Safety Improvements

City of Springfield Signal Enhancements

Update provided by City of Springfield staff at June 9, 2020 Springfield Bicycle and Pedestrian Advisory Committee meeting.



6/9/2020
e Slurry seal projects

Estimated Completion: 2022

e S.42"/Daisy Roundabout

e Glenwood Riverfront Path Design/NEPA
e Downtown Street Lighting Phase 3

e S.28" Street Dust Mitigation

e Slurry seal projects

Estimated Completion: 2023

e  Mill Street Reconstruct
e 42" St: International Paper to Marcola (Overlay/Improvements)

PROJECTS ON HOLD OR UNKNOWN TIMING

e 28" Street Sidewalk In-Fill

e Virginia-Daisy Bikeway Phases 1B and 3 (west end)

e Glenwood Internal Streets

e Downtown Street Lighting Phase 4

e Street Light LED Replacement Citywide Project (LEDs)
e Filling the Gaps Sidewalk Projects

On-Going Projects

e Manhole Surface Repair

Update provided by City of Springfield staff at June 9, 2020 Springfield Bicycle and Pedestrian Advisory Committee meeting.



